

Internal Adoption Playbook

Claude Code Enterprise — 3-Phase Rollout Template

Phase 1: Pilot (Weeks 1-6)

Goal: Prove value, establish governance baselines, identify champions.

- Select 5-10 pilot engineers across different teams (not just the most technical)
- Configure enterprise governance stack: managed-settings.json, CLAUDE.md, skills, hooks
- Establish baseline metrics: average time per task, PR cycle time, defect rate
- Run pilot for 4-6 weeks (shorter gives false results, longer wastes momentum)
- Collect weekly feedback: what works, what doesn't, what's missing
- Track metrics: tasks delegated, time saved, approval override rate, security incidents
- Identify 2-3 internal champions who will drive Phase 2 adoption
- Document pilot findings in a report for leadership

Phase 1 Metrics Template

Metric	Baseline	Week 2	Week 4	Week 6
Avg PR cycle time	_____	_____	_____	_____
Tasks delegated/week	0	_____	_____	_____
Hours saved/dev/week	0	_____	_____	_____
Security incidents	_____	_____	_____	_____
Developer satisfaction (1-5)	_____	_____	_____	_____

Phase 2: Standards & Scale (Weeks 7-12)

Goal: Codify learnings, formalize policies, expand to 50-100 engineers.

- Codify pilot learnings into team-specific CLAUDE.md templates
- Finalize AI Acceptable Use Policy — get CISO and legal sign-off
- Create team-specific Cowork guidelines: what to delegate, what not to
- Build a delegation prompt library — approved prompts for common workflows
- Formalize governance policy: who owns CLAUDE.md, update cadence, review process
- Create training materials: 30-minute onboarding session for new users
- Expand from pilot team to 50-100 users across multiple departments
- Set up cost monitoring: per-team spend tracking, budget alerts
- Champions run training sessions for their own teams

Phase 3: Organization-Wide (Weeks 13+)

Goal: Embed Claude Code into standard workflows, measure continuously.

- Full deployment with tiered permissions by role (junior, senior, lead, CI/CD)
- Claude Code included in standard developer onboarding process
- Monthly governance reviews: permission audits, CLAUDE.md updates, cost review
- Quarterly permission audits and security review cadence
- Prompt library maintenance: adding new workflows, retiring outdated ones
- Measure ROI: productivity metrics, cost per task, developer satisfaction scores
- Internal champions train their own teams — create a self-sustaining adoption loop
- Escalation procedures: new compliance requirements, major updates, security incidents

Common Pitfalls to Avoid

- No governance: deploying without deny rules, CLAUDE.md, or policies
- Too fast: scaling to 100 engineers before governance is ready
- Too slow: losing momentum by over-analyzing pilot results
- Wrong use cases: scaling tasks that don't benefit from AI assistance
- No cost monitoring: discovering a \$10k bill after 3 months
- No champions: relying on top-down mandates instead of bottom-up enthusiasm